COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/16/2013

ESTIMATE SUMMARY 13:12:57
CONTID: C11873 ESTIMATE NO: 0015 PROG SPEC YR: 2005
PCN: 11873-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2975  DAYS TIME ALLOW: 431 WORK DAYS
CHERRYVALE RD. TO N. 75TH ST. PERCENT TIME:  69.03 ORIG TIME ALLOW: 431 WORK DAYS
PROJECT NO: STA0072-010
CHERRYVALE RD. TO N. 75TH ST.
NAME OF ROAD: 0o7C
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
CONCRETE EXPRESS, INC. PAY PERIOD ENDING 03/25/2013 DATE TIME STARTED 12/05/2011
2027 WEST COLFAX DATE LET 10/27/2011 DATE WORK BEGAN
DATE AWARDED 11/10/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  11/30/2011 DATE ACCEPTED
DENVER CO 80204 303-562-2000 DATE NOTICE TO PROCEED 12/05/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  19,371,156.13  PARTICIPATING $  13,811,421.56 $ 890,203.83
AWARD PROJECT AMT:  $  17,034,895.69  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 71.30% TOTAL EARNINGS 13,811,421.56 890,203.83
FUNDS AVAILABLE: $ 555973457  STOCKPILED MATERIALS 560,225.10 -11,414.37
GROSS EARNINGS 14,371,646.66 878,789.46
TOTAL CLAIMS: $ 0.00 RETAINAGE -255,523.44 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 14,116,123.22 878,789.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 14,116,123.22 878,789.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 878,789.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 11873-BID ESTIMATE RUN 04/16/2013
PROJECT: STA0072-010 ESTIMATE NO: 0015 13:12:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.800
LS 0.100 5,500.00
55,000.00000 0.900 49,500.00
0010 202-00000 Removal of Structures and Obstructions 1.000 0.540
LS 0.310 6,200.00
20,000.00000 0.850 17,000.00
0015 202-00010 *Removal of Tree 391.000 391.000
EACH 0.000 0.00
150.00000 391.000 58,650.00
0020 202-00019 Removal of Inlet 10.000 5.000
EACH 1.000 485.00
485.00000 6.000 2,910.00
0025 202-00021 Removal of Manhole 1.000 1.000
EACH 0.000 0.00
480.00000 1.000 480.00
0030 202-00026 Removal of Slope and Ditch Paving 12.000 12.000
Sy 0.000 0.00
33.00000 12.000 396.00
0035 202-00035 Removal of Pipe 2,634.000 1,580.000
LF 191.000 2,578.50
13.50000 1,771.000 23,908.50
0040 202-00090 Removal of Delineator 90.000 37.000
EACH 53.000 609.50
11.50000 90.000 1,035.00
0045 202-00155 Removal of Wall 208.000 113.000
LF 0.000 0.00
10.00000 113.000 1,130.00
0050 202-00190 Removal of Concrete Median Cover Material 653.000 389.000
Sy 0.000 0.00
9.50000 389.000 3,695.50
0055 202-00200 Removal of Sidewalk 384.000 384.000
Sy 0.000 0.00

5.25000 384.000 2,016.00



CONTID: C11873 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 11873-BID ESTIMATE RUN 04/16/2013
PROJECT: STA0072-010 ESTIMATE NO: 0015 13:12:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00203 Removal of Curb and Gutter 7,412.000 5,855.000
LF 13.000 44.20
3.40000 5,868.000 19,951.20
0065 202-00206 Removal of Concrete Curb Ramp 32.000 22.000
SY 10.000 80.00
8.00000 32.000 256.00
0070  202-00210 Removal of Concrete Pavement 16,507.000 13,891.000
53 2,616.000 23,020.80
8.80000 16,507.000 145,261.60
0075 202-00220 *Removal of Asphalt Mat 58,199.000 42,763.000
53 735.000 2,278.50
3.10000 43,498.000 134,843.80
0080 202-00240 *Removal of Asphalt Mat (Planing) 6,805.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0085 202-00250 *Removal of Pavement Marking 20,050.000 16,556.000
SF 0.000 0.00
1.50000 16,556.000 24,834.00
0090 202-00810 Removal of Ground Sign 59.000 20.000
EACH 27.000 648.00
24.00000 47.000 1,128.00
0095 202-00821 Removal of Sign Panel 15.000 0.000
EACH 13.000 637.00
49.00000 13.000 637.00
0100 202-00825 *Removal of Flashing Beacon 2.000 1.000
EACH 1.000 565.00
565.00000 2.000 1,130.00
0105 202-00840 *Removal of Traffic Signal Pole 7.000 6.000
EACH 1.000 755.00
755.00000 7.000 5,285.00
0110 202-00848 *Removal of Traffic Signal Controller and Cabin et 2.000 2.000
EACH 0.000 0.00
1,135.00000 2.000 2,270.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01000 *Removal of Fence 4,147.000 3,174.000
LF 0.000 0.00
0.90000 3,174.000 2,856.60
0120 202-01130 *Removal of Guardrail Type 3 368.000 368.000
LF 0.000 0.00
2.50000 368.000 920.00
0125 202-01140 Removal of Guardrail Type 4 61.000 61.000
LF 0.000 0.00
8.50000 61.000 518.50
0130 202-01300 *Removal of End Anchorage 4.000 4.000
EACH 0.000 0.00
180.00000 4.000 720.00
0131  206-00060 Str Bkfl (Spec) (Flow-Fill) 133.000 0.000
cY 133.000 9,122.47
68.59000 133.000 9,122.47
0135 203-00010 Unclassified Excavation (Complete In Place) 167,641.000 150,272.000
cY 11,671.000 81,697.00
7.00000 161,943.000 1,133,601.00
0140 203-00062 *Embankment Material (Complete In Place) (Speci al) 59,251.000 42,945.000
CY 0.000 0.00
14.00000 42,945.000 601,230.00
0145 203-00100 Muck Excavation 2,000.000 287.000
CY 0.000 0.00
8.00000 287.000 2,296.00
0150 203-01100 Proof Rolling 40.000 14.000
HOUR 0.000 0.00
130.00000 14.000 1,820.00
0155 203-01500 Blading 100.000 2.000
HOUR 0.000 0.00
120.00000 2.000 240.00
0160 203-01550 Dozing 50.000 39.500
HOUR 0.000 0.00
130.00000 39.500 5,135.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0165 203-01594 Combination Loader 50.000 3.000
HOUR 0.000 0.00
135.00000 3.000 405.00
0170 203-01597 *Potholing 1,073.500 1,058.500
HOUR 15.000 3,600.00
240.00000 1,073.500 257,640.00
0175 206-00000 Structure Excavation 326.000 322.000
cY 0.000 0.00
7.00000 322.000 2,254.00
0180 207-00205 Topsoil 13,500.000 6,750.000
cY 0.000 0.00
4.20000 6,750.000 28,350.00
0185 208-00001 *Silt Dike 110.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0190 208-00002 *Erosion Log (12 Inch) 33,962.000 13,220.000
LF 1,970.000 7,880.00
4.00000 15,190.000 60,760.00
0195 208-00020 *Silt Fence 1,645.000 1,522.000
LF 123.000 319.80
2.60000 1,645.000 4,277.00
0200 208-00034 *Gravel Bag 1,182.000 1,131.000
LF 51.000 211.65
4.15000 1,182.000 4,905.30
0205 208-00040 *Check Dam 187.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0210 208-00045 *Concrete Washout Structure 4.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0215 208-00051 *Storm Drain Inlet Protection (Type 1) 582.000 95.000
LF 0.000 0.00
5.00000 95.000 475.00
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0220 208-00052 *Storm Drain Inlet Protection (Type 2) 36.000 0.000
LF 30.000 150.00
5.00000 30.000 150.00
0225 208-00070 *Vehicle Tracking Pad 13.000 9.000
EACH 4.000 5,600.00
1,400.00000 13.000 18,200.00
0230 208-00103 Removal and Disposal of Sediment (Labor) 483.500 448.000
HOUR 35.500 1,952.50
55.00000 483.500 26,592.50
0235 208-00105 Removal and Disposal of Sediment (Equipment) 100.000 32.500
HOUR 5.000 350.00
70.00000 37.500 2,625.00
0240 208-00106 *Sweeping (Sediment Removal) 600.000 207.250
HOUR 22.000 3,190.00
145.00000 229.250 33,241.25
0245 208-00107 Removal of Trash 431.000 109.250
HOUR 0.000 0.00
55.00000 109.250 6,008.75
0250 208-00206 Erosion Control Supervisor 431.000 270.000
DAY 12.000 916.68
76.39000 282.000 21,541.98
0255 208-00300 Temporary Berms 60.000 60.000
LF 0.000 0.00
7.00000 60.000 420.00
0260 210-00011 Reset Mailbox Structure (Type 1) 12.000 1.000
EACH 0.000 0.00
190.00000 1.000 190.00
0265 210-00012 Reset Mailbox Structure (Type 2) 3.000 1.000
EACH 0.000 0.00
225.00000 1.000 225.00
0270 210-00013 Reset Mailbox Structure (Type 3) 11.000 0.000
EACH 0.000 0.00

345.00000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 210-00065 Reset Monument (Type 3A) 3.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0280 210-00750 *Reset Light Standard 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0285 210-00810 Reset Ground Sign 53.000 0.000
EACH 12.000 1,920.00
160.00000 12.000 1,920.00
0290 210-00815 Reset Sign Panel 8.000 0.000
EACH 0.000 0.00
57.00000 0.000 0.00
0295 210-00860 *Reset Pedestrian Push Button 1.000 0.000
EACH 1.000 110.00
110.00000 1.000 110.00
0300 210-01011 *Reset Gate 2.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0305 210-04010 Adjust Manhole 2.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
0310 210-04020 Modify Inlet 2.000 2.000
EACH 0.000 0.00
1,565.00000 2.000 3,130.00
0315 212-00006 *Seeding (Native) 25.000 3.200
ACRE 3.900 3,510.00
900.00000 7.100 6,390.00
0320 212-00050 *Sod 14,560.000 0.000
SF 0.000 0.00
1.15000 0.000 0.00
0325 213-00002 *Mulching (Weed Free Hay) 25.000 0.400
ACRE 3.800 2,470.00
650.00000 4.200 2,730.00
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CAT NO0200 ROADWAY
0330 213-00005 *Mulching (Decorative) 47.000 0.000
CF 0.000 0.00
6.70000 0.000 0.00
0335 213-00012 *Spray-on Mulch Blanket 5.000 2.600
ACRE 0.500 1,725.00
3,450.00000 3.100 10,695.00
0340 213-00061 *Mulch Tackifier 5,000.000 836.000
LB 760.000 1,900.00
2.50000 1,596.000 3,990.00
0345 213-00460 *Metal Landscape Border (3/16x4 Inch) 138.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0350 214-00000 Landscape Maintenance 1.000 0.000
LS 0.000 0.00
19,000.00000 0.000 0.00
0355 214-00220 *Deciduous Tree (2 Inch Caliper) 12.000 0.000
EACH 9.000 3,870.00
430.00000 9.000 3,870.00
0360 214-00650 *Evergreen Shrub (5 Gallon Container) 32.000 0.000
EACH 24.000 984.00
41.00000 24.000 984.00
0365 214-01010 *Brush Layer Cutting 340.000 0.000
EACH 200.000 860.00
4.30000 200.000 860.00
0370 216-00201 *Soil Retention Blanket (Straw-Coconut) 1,778.000 1,436.000
SY 342.000 649.80
1.90000 1,778.000 3,378.20
0375 250-00010 *Environmental Health and Safety Management 1.000 0.700
LS 0.000 0.00
2,900.00000 0.700 2,030.00
0380 250-00050 *Monitoring Technician 20.000 0.000
HOUR 0.000 0.00
86.00000 0.000 0.00
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0385 250-00110 *Health and Safety Officer 20.000 10.000
HOUR 0.000 0.00
97.00000 10.000 970.00
0390  304-05000 Aggregate Base Course (Class 5) 2,335.000 2,335.000
TON 0.000 0.00
20.00000 2,335.000 46,700.00
0391 900-00014 Added Item (Lump Sum)/ Regrade Shoo-Fly Approac h 1.000 0.000
LS 1.000 6,161.00
6,161.00000 1.000 6,161.00
0395  304-06007 Aggregate Base Course (Class 6) 16,924.000 9,815.000
CY 22.000 503.80
22.90000 9,837.000 225,267.30
0400 304-07005 Aggregate Base Course (Class 7) 37.000 0.000
CY 0.000 0.00
17.60000 0.000 0.00
0401  304-03005 ABC (CL 3) Aggregate Base Course (Class 3) 41.000 41.000
CY 0.000 0.00
34.00000 41.000 1,394.00
0405 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 54.000 41.110
TON 0.000 0.00
195.00000 41.110 8,016.45
0410 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 20,299.000 10,490.610
TON 0.000 0.00
57.40000 10,490.610 602,161.01
0411  900-00006 Added Item (Dollar)/ Price Reduction Overweight Trucks 0.000 -260.000
DOL 0.000 0.00
1.00000 -260.000 -260.00
0415  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 8,756.000 0.000
TON 0.000 0.00
78.85000 0.000 0.00
0420 412-00600 *Concrete Pavement (6 Inch) 1,051.000 628.000
53 56.000 1,960.00
35.00000 684.000 23,940.00
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0425  412-00800 Concrete Pavement (8 Inch) 1,411.000 1,402.000
SY 9.000 417.60
46.40000 1,411.000 65,470.40
0430 412-01000 Concrete Pavement (10 Inch) 48.000 0.000
SY 0.000 0.00
57.00000 0.000 0.00
0435 420-00114 Geotextile (Drainage) (Class 3) 1,495.000 1,495.000
SY 0.000 0.00
5.25000 1,495.000 7,848.75
0440  501-00000 Steel Sheet Piling (Type 1) 279.000 279.000
SF 0.000 0.00
60.00000 279.000 16,740.00
0445  503-00036 *Drilled Caisson (36 Inch) 135.000 135.000
LF 0.000 0.00
229.00000 135.000 30,915.00
0445 MATERIAL ALLOWANCE Reinforcing steel for drille d 0.000
caissons
LF 0.000 0.00
229.00000 0.000 0.00
0446  503-00037 Drilled Caisson (36 In)(Spec) MCR Line 4 0446 4.000 4.000
LF 0.000 0.00
1,617.04000 4.000 6,468.16
0450 506-00036 Grouted Riprap (36 Inch) (Special) 101.000 101.000
CcY 0.000 0.00
158.00000 101.000 15,958.00
0455  506-00209 Riprap (9 Inch) 976.000 682.000
CY 0.000 0.00
38.00000 682.000 25,916.00
0460 506-00212 Riprap (12 Inch) 49.000 49.000
CY 0.000 0.00
43.00000 49.000 2,107.00
0461 506-01020 Geogrid Reinforce Geogrid Reinforcement 536.000 536.000
SY 0.000 0.00

7.00000 536.000 3,752.00
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0465 507-00000 Concrete Slope and Ditch Paving 3.000 1.000
CcY 0.000 0.00
270.00000 1.000 270.00
0470 507-00100 Concrete Slope and Ditch Paving (Reinforced) 12.000 0.000
CY 0.000 0.00
315.00000 0.000 0.00
0475  514-00000 *Pipe Railing 63.000 0.000
LF 0.000 0.00
74.00000 0.000 0.00
0480 601-03050 *Concrete Class D (Wall) 33.000 25.000
CY 0.000 0.00
460.00000 25.000 11,500.00
0485 602-00000 *Reinforcing Steel 1,543.000 958.000
LB 0.000 0.00
0.75000 958.000 718.50
0490 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,398.000 1,212.000
LF 25.000 1,525.00
61.00000 1,237.000 75,457.00
0490 MATERIAL ALLOWANCE 18" RCP 0.000
LF 161.000 2,054.36
12.76000 161.000 2,054.36
0495 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,831.000 1,714.000
LF 0.000 0.00
74.00000 1,714.000 126,836.00
0495 MATERIAL ALLOWANCE 24" RCP 44.000
LF 0.000 0.00
21.10000 44.000 928.40
0495 MATERIAL ALLOWANCE 24" RCP 0.000
LF 64.000 1,350.40
21.10000 64.000 1,350.40
0500 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 2,007.000 1,847.000
LF 0.000 0.00
89.00000 1,847.000 164,383.00
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0500 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
29.83000 0.000 0.00
0500 MATERIAL ALLOWANCE 30" RCP 72.000
LF 0.000 0.00
29.83000 72.000 2,147.76
0505 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 866.000 744.000
LF 10.000 1,210.00
121.00000 754.000 91,234.00
0505 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00
40.98000 0.000 0.00
0505 MATERIAL ALLOWANCE 36" RCP 0.000
LF 94.000 3,852.12
40.98000 94.000 3,852.12
0510 603-01425 42 Inch Reinforced Concrete Pipe (Complete In P lace) 13.000 13.000
LF 0.000 0.00
160.00000 13.000 2,080.00
0515 603-01545 54 Inch Reinforced Concrete Pipe (Complete In P lace) 233.000 233.000
LF 0.000 0.00
179.00000 233.000 41,707.00
0520 603-01665 66 Inch Reinforced Concrete Pipe (Complete In P lace) 422.000 380.000
LF 0.000 0.00
240.00000 380.000 91,200.00
0520 MATERIAL ALLOWANCE 66" RCP 56.000
LF 0.000 0.00
129.16000 56.000 7,232.96
0525 603-01725 72 Inch Reinforced Concrete Pipe (Complete In P lace) 2,185.000 2,163.000
LF 0.000 0.00
270.00000 2,163.000 584,010.00
0525 MATERIAL ALLOWANCE 72" RCP 0.000
LF 0.000 0.00
152.87255 0.000 0.00
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0530 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 117.000 117.000
LF 0.000 0.00
245.00000 117.000 28,665.00
0535 603-05018 18 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0540 603-05036 36 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0545 603-50030 30 Inch Plastic Pipe 141.000 141.000
LF 0.000 0.00
96.00000 141.000 13,536.00
0550 603-70704 7x4 Foot Concrete Box Culvert (Precast) 1,107.000 268.000
LF 729.000 291,600.00
400.00000 997.000 398,800.00
0550 MATERIAL ALLOWANCE 7x4 CBC 0.000
LF 110.000 25,181.20
228.92000 110.000 25,181.20
0555  604-00305 Inlet Type C (5 Foot) 11.000 11.000
EACH 0.000 0.00
1,660.00000 11.000 18,260.00
0555 MATERIAL ALLOWANCE Inlet Ty C (5') 0.000
EACH 0.000 0.00
1,047.96000 0.000 0.00
0560 604-00310 Inlet Type C (10 Foot) 2.000 2.000
EACH 0.000 0.00
2,940.00000 2.000 5,880.00
0565 604-00315 Inlet Type C (15 Foot) 2.000 2.000
EACH 0.000 0.00
3,400.00000 2.000 6,800.00
0570 604-00505 Inlet Type D (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,700.00000 1.000 3,700.00
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0575  604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0.000 0.00
4,100.00000 2.000 8,200.00
0580  604-13005 Inlet Type 13 (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0585  604-13010 Inlet Type 13 (10 Foot) 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0590  604-16005 Inlet Type 16 (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0595  604-16010 Inlet Type 16 (10 Foot) 1.000 1.000
EACH 0.000 0.00
2,900.00000 1.000 2,900.00
0600 604-16015 Inlet Type 16 (15 Foot) 2.000 2.000
EACH 0.000 0.00
3,600.00000 2.000 7,200.00
0605 604-19105 Inlet Type R L5 (5 Foot) 3.000 3.000
EACH 0.000 0.00
3,900.00000 3.000 11,700.00
0605 MATERIAL ALLOWANCE Inlet Ty R L5 (5') 1.000
EACH 0.000 0.00
1,525.00000 1.000 1,525.00
0610 604-19110 Inlet Type R L 5 (10 Foot) 13.000 13.000
EACH 0.000 0.00
4,330.00000 13.000 56,290.00
0615 604-19115 Inlet Type R L 5 (15 Foot) 1.000 1.000
EACH 0.000 0.00
4,700.00000 1.000 4,700.00
0615 MATERIAL ALLOWANCE Inlet Ty R L5 (15) 0.000
EACH 0.000 0.00

3,234.00000 0.000 0.00
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0620 604-19205 Inlet Type R L 10 (5 Foot) 8.000 5.000
EACH 0.000 0.00
5,100.00000 5.000 25,500.00
0620 MATERIAL ALLOWANCE Inlet Ty R L10 (5" 3.000
EACH 0.000 0.00
2,126.00000 3.000 6,378.00
0625 604-19215 Inlet Type R L 10 (15 Foot) 2.000 1.000
EACH 0.000 0.00
7,400.00000 1.000 7,400.00
0625 MATERIAL ALLOWANCE Inlet Ty R L10(15") 1.000
EACH 0.000 0.00
4,777.00000 1.000 4,777.00
0630 604-19305 Inlet Type R L 15 (5 Foot) 2.000 1.000
EACH 0.000 0.00
6,200.00000 1.000 6,200.00
0630 MATERIAL ALLOWANCE Inlet Ty R L15 (5" 1.000
EACH 0.000 0.00
2,763.00000 1.000 2,763.00
0635 604-19310 Inlet Type R L 15 (10 Foot) 10.000 6.000
EACH 1.000 8,200.00
8,200.00000 7.000 57,400.00
0635 MATERIAL ALLOWANCE Inlet Ty R L15 (107) 4.000
EACH -1.000 -4,519.00
4,519.00000 3.000 13,557.00
0640 604-19315 *Inlet Type R L 15 (15 Foot) 3.000 3.000
EACH 0.000 0.00
10,000.00000 3.000 30,000.00
0640 MATERIAL ALLOWANCE Inlet Ty R L15 (15') 1.000
EACH 0.000 0.00
6,189.00000 1.000 6,189.00
0645 604-20010 Settling Basin 2.000 2.000
EACH 0.000 0.00
77,800.00000 2.000 155,600.00
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0650 604-30005 Manhole Slab Base (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,850.00000 1.000 2,850.00
0655 604-30010 Manhole Slab Base (10 Foot) 18.000 18.000
EACH 0.000 0.00
3,430.00000 18.000 61,740.00
0660 604-30015 Manhole Slab Base (15 Foot) 7.000 6.000
EACH 0.000 0.00
5,200.00000 6.000 31,200.00
0665 604-31015 Manhole Box Base (15 Foot) 2.000 0.000
EACH 1.000 14,200.00
14,200.00000 1.000 14,200.00
0670 604-32010 Manhole T-Base (10 Foot) 4.000 4.000
EACH 0.000 0.00
4,800.00000 4.000 19,200.00
0675 604-32015 Manhole T-Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
5,600.00000 3.000 16,800.00
0680 604-39000 Manhole Special 3.000 1.000
EACH 2.000 3,750.00
1,875.00000 3.000 5,625.00
0681  605-00060 6 In PP Underdrain CMO # 6 740.000 740.000
LF 0.000 0.00
25.00000 740.000 18,500.00
0685 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 725.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0690 606-00730 Guardrail Type 7 (Style CD) 90.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0695 606-01340 *End Anchorage Type 3D 1.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
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0700 606-01370 *Transition Type 3G 1.000 0.000
EACH 0.000 0.00
1,130.00000 0.000 0.00
0705 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,080.00000 0.000 0.00
0710 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 0.000 0.00
2,020.00000 0.000 0.00
0715 607-00005 *End Post 3.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0720 607-00010 *Corner and Line Brace Post 19.000 2.000
EACH 0.000 0.00
212.00000 2.000 424.00
0725 607-01000 *Fence Barbed Wire with Metal Posts 2,404.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0730 607-01050 *Fence Wire With Metal Posts 1,606.000 631.000
LF 0.000 0.00
1.70000 631.000 1,072.70
0735 607-11525 *Fence (Plastic) 2,766.000 2,766.000
LF 0.000 0.00
4.00000 2,766.000 11,064.00
0740 607-11580 *Fence (Temporary) 363.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0745 607-53001 *Fence Chain Link (PVC Coated) 279.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0745 MATERIAL ALLOWANCE Fence chain link 42" (PVC) 278.999
LF 0.000 0.00
8.53077 278.999 2,380.08
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0750 608-00000 Concrete Sidewalk 13,054.000 5,078.000
SY 32.000 678.40
21.20000 5,110.000 108,332.00
0751  900-00006 Added Item (Dollar)/ Concrete Price Reduction 0.000 -136.590
DOL 0.000 0.00
1.00000 -136.590 -136.59
0752  608-00005 Conc Sidewalk (Spec) Concrete Sidewalk (Special ) 2,749.000 2,749.000
SY 0.000 0.00
22.50000 2,749.000 61,852.50
0755  608-00010 Concrete Curb Ramp 524.000 369.000
SY 41.000 6,560.00
160.00000 410.000 65,600.00
0760 608-00015 Truncated Domes 88.000 48.000
SF -48.000 -1,608.00
33.50000 0.000 0.00
0765 609-20010 Curb Type 2 (Section B) 109.000 0.000
LF 61.000 488.00
8.00000 61.000 488.00
0770 609-21010 Curb and Gutter Type 2 (Section I-B) 6,060.000 1,457.000
LF 0.000 0.00
9.00000 1,457.000 13,113.00
0775 609-21020 Curb and Gutter Type 2 (Section II-B) 17,959.000 9,549.000
LF 53.000 609.50
11.50000 9,602.000 110,423.00
0780 609-24002 Gultter Type 2 (2 Foot) 432.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0785 609-24004 Gultter Type 2 (4 Foot) 528.000 57.000
LF 34.000 554.20
16.30000 91.000 1,483.30
0790  609-24005 Gutter Type 2 (5 Foot) 38.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
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0795 610-00020 Median Cover Material (Patterned Concrete) 23,558.000 9,162.000
SF 0.000 0.00
5.00000 9,162.000 45,810.00
0800 612-00001 Delineator (Type I) 28.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0805 612-00002 Delineator (Type II) 26.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0810 612-00003 Delineator (Type IIl) 19.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0815 613-01200 *2 Inch Electrical Conduit (Plastic) 1,089.000 1,089.000
LF 0.000 0.00
7.55000 1,089.000 8,221.95
0820 613-01300 *3 Inch Electrical Conduit (Plastic) 1,880.000 1,880.000
LF 0.000 0.00
8.70000 1,880.000 16,356.00
0825 613-10000 *Wiring 1.000 0.800
LS 0.200 3,380.00
16,900.00000 1.000 16,900.00
0825 MATERIAL ALLOWANCE Wire for wiring 0.000
LS 0.000 0.00
16,900.00000 0.000 0.00
0825 MATERIAL ALLOWANCE Wiring 0.200
LS -0.200 -797.68
3,988.40000 0.000 0.00
0830 613-16000 *Luminaire (Special) 9.000 6.000
EACH 1.000 780.00
780.00000 7.000 5,460.00
0835 614-00011 Sign Panel (Class I) 592.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
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0840 614-00012 Sign Panel (Class II) 136.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0845 614-00216 Steel Sign Post (2x2 Inch Tubing) 595.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0850 614-01512 Steel Sign Support (2-Inch Round)(Post) 219.000 0.000
LF 0.000 0.00
8.90000 0.000 0.00
0855 614-01522 Steel Sign Support (2-Inch Round)(Socket) 29.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0860 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos 98.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0865 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli 7.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0870 614-70150 *Pedestrian Signal Face (16) (Countdown) 17.000 16.000
EACH 1.000 500.00
500.00000 17.000 8,500.00
0875 614-70336 *Traffic Signal Face (12-12-12) 30.000 26.000
EACH 4.000 2,480.00
620.00000 30.000 18,600.00
0880 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 4.000
EACH 0.000 0.00
866.00000 4.000 3,464.00
0885 614-72860 *Pedestrian Push Button 17.000 16.000
EACH 1.000 500.00
500.00000 17.000 8,500.00
0890 614-72866 *Fire Preemption Unit and Timer 2.000 2.000
EACH 0.000 0.00
7,000.00000 2.000 14,000.00
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0895 614-72887 *Microwave Vehicle Radar Detector 12.000 8.000
EACH 4.000 29,800.00
7,450.00000 12.000 89,400.00
0895 MATERIAL ALLOWANCE Microwave vehicle radar dete ctor 4.000
EACH -4.000 -23,180.00
5,795.00000 0.000 0.00
0900 614-80000 *Flashing Beacon 1.000 0.000
EACH 0.000 0.00
2,035.00000 0.000 0.00
0901 614-84100 Traf Sig Ped Pole Alum MCR Line 6 0901 0.000 0.000
EACH 0.000 0.00
1,457.50000 0.000 0.00
0904 614-81011 Inst Sig-Light Pole Steel (1) Install Only 3.000 0.000
EACH 3.000 2,765.67
921.89000 3.000 2,765.67
0905 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
13,000.00000 2.000 26,000.00
0910 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
15,500.00000 1.000 15,500.00
0915 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 3.000 3.000
EACH 0.000 0.00
15,700.00000 3.000 47,100.00
0920 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
0925 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
16,700.00000 2.000 33,400.00
0930 614-85001 *Impact Attenuator 2.000 0.000
EACH 0.000 0.00
31,000.00000 0.000 0.00
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0930 MATERIAL ALLOWANCE Impact Attenuator (quadguard ) 2.000
EACH 0.000 0.00
19,488.00000 2.000 38,976.00
0935 614-86105 *Telemetry (Field) 2.000 2.000
EACH 0.000 0.00
1,725.00000 2.000 3,450.00
0940 614-86748 *Controller (Type 2070) 2.000 2.000
EACH 0.000 0.00
21,000.00000 2.000 42,000.00
0940 MATERIAL ALLOWANCE Controller 0.000
EACH 0.000 0.00
9,300.00000 0.000 0.00
0945 619-10425 *42 Inch Welded Steel Pipe (Special) 133.000 133.000
LF 0.000 0.00
580.00000 133.000 77,140.00
0950 621-00450 Detour Pavement 13,862.000 13,553.000
SY 309.000 8,420.25
27.25000 13,862.000 377,739.50
0955  623-09900 *Sprinkler System 1.000 0.000
LS 0.000 0.00
36,000.00000 0.000 0.00
0960  624-20300 Detour Drainage Pipe (Class 0) 1,000.000 353.000
LF 0.000 0.00
43.00000 353.000 15,179.00
0965 624-27018 18 Inch Drainage Pipe (Class 7) 149.000 52.000
LF 0.000 0.00
51.00000 52.000 2,652.00
0970 625-00000 *Construction Surveying 1.000 0.750
LS 0.000 0.00
87,000.00000 0.750 65,250.00
0971  900-00010 Added Item (Hour)/ Added Hourly Survey 201.250 201.250
HOUR 0.000 0.00
100.00000 201.250 20,125.00
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0972  900-00006 Added Item (Dollar)/ Field Lab 4,300.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0973  700-70034 F/A Trench Boxes 10,079.590 10,079.590
FA 0.000 0.00
1.00000 10,079.590 10,079.59
0975 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
800,000.00000 1.000 800,000.00
0980 626-01000 *Public Information Services 1.000 0.750
LS 0.000 0.00
60,000.00000 0.750 45,000.00
0985 627-00005 *Epoxy Pavement Marking 242.000 0.000
GAL 135.000 8,910.00
66.00000 135.000 8,910.00
0990 627-00011 *Pavement Marking Paint (Waterborne) 1,020.000 432.000
GAL 0.000 0.00
43.00000 432.000 18,576.00
0995 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 1,411.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1000 627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 1,712.000 346.500
1l
) SF -224.000 -3,136.00
14.00000 122.500 1,715.00
1005 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 3,862.000 930.000
SF -916.000 -8,885.20
9.70000 14.000 135.80
1006 627-30105 Pvmt Mkg Paint (WS) (Temporary) 611.500 0.000
SF 611.500 4,280.50
7.00000 611.500 4,280.50
1007 627-30110 Pvmt Mkg Paint (XS) (Temporary) 2,774.000 0.000
SF 2,774.000 13,870.00
5.00000 2,774.000 13,870.00
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1010 630-00000 *Flagging CMO2 20,582.250 19,680.250
HOUR 902.000 19,979.30
22.15000 20,582.250 455,896.84
1015 630-00007 *Traffic Control Inspection 150.000 136.000
DAY 7.000 378.00
54.00000 143.000 7,722.00
1020 630-00012 *Traffic Control Management 431.000 283.000
DAY 21.000 12,495.00
595.00000 304.000 180,880.00
1025 630-80335 *Barricade (Type 3 M-A) (Temporary) 47.000 23.500
EACH 18.800 1,635.60
87.00000 42.300 3,680.10
1030 630-80341 *Construction Traffic Sign (Panel Size A) CMO2 251.000 122.500
EACH 103.400 8,995.80
87.00000 225.900 19,653.30
1035 630-80342 *Construction Traffic Sign (Panel Size B) CMO2 150.000 75.000
EACH 58.200 5,063.40
87.00000 133.200 11,588.40
1040 630-80343 *Construction Traffic Sign (Panel Size C) CMO2 18.000 8.000
EACH 6.400 556.80
87.00000 14.400 1,252.80
1045 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 1.600 16,000.00
10,000.00000 3.600 36,000.00
1050 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 2.000 0.000
Type)
EACH 0.900 990.00
1,100.00000 0.900 990.00
1055 630-80360 *Drum Channelizing Device CMO2 653.000 326.500
EACH 261.200 7,052.40
27.00000 587.700 15,867.90
1060 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 20.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
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1065 630-80370 Concrete Barrier (Temporary) CMO2 4,320.000 2,160.000
LF 1,728.000 44,928.00
26.00000 3,888.000 101,088.00
1070 630-80380 *Traffic Cone 300.000 120.000
EACH 96.000 624.00
6.50000 216.000 1,404.00
1075 630-85010 *Impact Attenuator (Temporary) CMO2 2.000 1.000
EACH 0.800 3,760.00
4,700.00000 1.800 8,460.00
1080 630-86810 *Traffic Signal (Temporary) 3.000 2.500
EACH 0.000 0.00
27,000.00000 2.500 67,500.00
1081 700-70034 *F/A Vibration Monitoring 1.010 1.010
FA 0.000 0.00
13,350.00000 1.010 13,483.50
1082 700-70034 F/A BVSD Fiber Line 2,666.240 2,666.240
FA 0.000 0.00
1.00000 2,666.240 2,666.24
1083  900-00006 Added Item (Dollar)/ Jones Engineering Associat 0.000 -27,860.000
DOL 0.000 0.00
1.00000 -27,860.000 -27,860.00
1085 700-70010 F/A Minor Contract Revisions 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1086 700-70034 F/A Century Link 15,097.010 15,097.010
FA 0.000 0.00
1.00000 15,097.010 15,097.01
1087 700-70034 F/A Tetra Tech 8,369.690 8,369.690
FA 0.000 0.00
1.00000 8,369.690 8,369.69
1088 700-70034 FIAFIA Level 3 1,516.890 1,516.890
FA 0.000 0.00
1.00000 1,516.890 1,516.89
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1089 700-70034 F/A FIA Xcel Gas 14,308.710 14,308.710
FA 0.000 0.00
1.00000 14,308.710 14,308.71
1090 700-70011 F/A Partnering 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1091 700-70034 F/A FIA Added CBC Removal 419.370 419.370
FA 0.000 0.00
1.00000 419.370 419.37
1092 700-70034 F/A Xcel electric 4,587.130 4,587.130
FA 0.000 0.00
1.00000 4,587.130 4,587.13
1093 700-70034 F/A Comcast 13,325.050 13,325.050
FA 0.000 0.00
1.00000 13,325.050 13,325.05
1094 700-70034 F/A Drainage grade bust 10,110.450 10,110.450
FA 0.000 0.00
1.00000 10,110.450 10,110.45
1095 700-70012 F/A Asphalt Pavement Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70013 F/A Concrete Pavement Incentive 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-70014 F/A Incentive 55,000.000 55,000.000
FA 0.000 0.00
1.00000 55,000.000 55,000.00
1110 700-70016 F/A Fuel Cost Adjustment 75,000.000 3,812.950
FA 262.940 262.94
1.00000 4,075.890 4,075.89
1115 700-70018 F/A Roadway Smoothness Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1120 700-70019 F/A Asphalt Cement Cost Adjustment 75,000.000 -976.240
FA 0.000 0.00
1.00000 -976.240 -976.24
1125 700-70022 F/A OJT Colorado Training Program 7,680.000 1,014.000
FA -1,014.000 -1,014.00
1.00000 0.000 0.00
1126  700-70021 F/A On-The-Job Trainee 641.500 0.000
HOUR 641.500 1,283.00
2.00000 641.500 1,283.00
1130 700-70034 F/A Railroad CMO2 251,381.980 221,950.490
FA 29,431.490 29,431.49
1.00000 251,381.980 251,381.98
1131 700-70034 F/A Increased Insurance Premium CMO2 7,844.480 7,844.480
FA 0.000 0.00
1.00000 7,844.480 7,844.48
1132 900-00014 Added Item (Lump Sum)/ CCR 076 C-link conflict 1.000 1.000
LS 0.000 0.00
1,257.94000 1.000 1,257.94
1133 900-00014 Added Item (Lump Sum)/ CCR 081 C-Link Conflict 1.000 1.000
LS 0.000 0.00
1,541.93000 1.000 1,541.93
1134 900-00014 Added Item (Lump Sum)/ CCR 083 C-link Conflict 1.000 1.000
LS 0.000 0.00
852.71000 1.000 852.71
1135 700-70082 F/A Furnish & Install Electrical Service 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1136 900-00014 Added Item (Lump Sum)/ MCR Line 5 1136 1.000 1.000
LS 0.000 0.00
2,663.16000 1.000 2,663.16
1137 900-00014 Added Item (Lump Sum)/ CCR 086 C-link conflict 1.000 1.000
LS 0.000 0.00
1,258.76000 1.000 1,258.76
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CAT NO0200 ROADWAY
1138 900-00014 Added Item (Lump Sum)/ CCR 077 Xcel conflict 1.000 1.000
LS 0.000 0.00
1,135.64000 1.000 1,135.64
1139 900-00014 Added Item (Lump Sum)/ CCR 078 Xcel conflict 1.000 1.000
LS 0.000 0.00
1,268.09000 1.000 1,268.09
1140 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1141 700-70034 F/A Shoring Design Services CMO2 7,500.000 7,500.000
FA 0.000 0.00
1.00000 7,500.000 7,500.00
1143  900-00014 Added Item (Lump Sum)/ CCR 090 Comcast conflict 1.000 1.000
LS 0.000 0.00
863.35000 1.000 863.35
1144  900-00014 Added Item (Lump Sum)/ CCR 093 Comcast conflict 1.000 1.000
LS 0.000 0.00
2,490.00000 1.000 2,490.00
1145 700-70594 F/A DRB Standing Committee 15,000.000 1,262.500
FA 925.000 925.00
1.00000 2,187.500 2,187.50
1148 900-00014 Added Item (Lump Sum)/ CCR 079 BVSD conflict 1.000 1.000
LS 0.000 0.00
1,201.50000 1.000 1,201.50
1149 900-00014 Added Item (Lump Sum)/ CCR 084 BVSD conflict 1.000 1.000
LS 0.000 0.00
1,217.08000 1.000 1,217.08
1151  900-00014 Added Item (Lump Sum)/ CCR 097 Comcast conflict 1.000 1.000
LS 0.000 0.00
1,427.73000 1.000 1,427.73
1152  900-00014 Added Item (Lump Sum)/ CCR 0105 comcast conflic t 1.000 1.000
LS 0.000 0.00
2,242.38000 1.000 2,242.38
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CAT NO0200 ROADWAY
1153 900-00014 Added Item (Lump Sum)/ (CCR 55 Trench Gas Line) 1.000 0.000
LS 1.000 1,214.88
1,214.88000 1.000 1,214.88
CAT0200 CURRENT AMT $ 13,466,358.22 735,368.13 $ 9,769,529.06
CAT NOO0300 STR. WALL D-16-EA
1155 202-00400 *Removal of Bridge 1.000 0.800
EACH 0.000 0.00
76,000.00000 0.800 60,800.00
1160 206-00000 Structure Excavation 395.000 0.000
(A% 286.000 2,002.00
7.00000 286.000 2,002.00
1165 206-00100 *Structure Backfill (Class 1) 545.000 0.000
CcYy 0.000 0.00
15.50000 0.000 0.00
1170  206-00200 Structure Backfill (Class 2) 27.000 0.000
cYy 0.000 0.00
17.20000 0.000 0.00
1175 206-00510 Filter Material (Class A) 16.000 0.000
cYy 0.000 0.00
31.00000 0.000 0.00
1180 503-00048 *Drilled Caisson (48 Inch) 850.000 384.000
LF 282.000 98,700.00
350.00000 666.000 233,100.00
1180 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
112.72590 0.000 0.00
1180 MATERIAL ALLOWANCE Rebar 282.000
LF -282.000 -31,789.86
112.73000 0.000 0.00
1185 504-04420 Precast Panel Facing 912.000 0.000
SF 0.000 0.00
24.70000 0.000 0.00
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CAT NOO0300 STR. WALL D-16-EA

1185 MATERIAL ALLOWANCE Precast panels 912.000
SF 0.000 0.00
13.50000 912.000 12,312.00
1190 509-00000 *Structural Steel 192,289.000 0.000
LB 0.000 0.00
1.95000 0.000 0.00
1190 MATERIAL ALLOWANCE Str Steel 192,288.992
LB 0.000 0.00
1.21768 192,288.992 234,146.46
1195 509-90003 Paint Structural Steel 0.500 0.000
LS 0.000 0.00
55,000.00000 0.000 0.00
1195 MATERIAL ALLOWANCE Paint Structural Steel 0.624
LS 0.000 0.00
27,500.00000 0.624 17,160.00
1200 512-00101 Bearing Device (Type I) 10.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
1200 MATERIAL ALLOWANCE Bearing Device (Type 1) 10.000
EACH 0.000 0.00
884.54750 10.000 8,845.48
1205 513-00690 Bridge Drain (Special) 2.000 0.000
EACH 0.000 0.00
9,600.00000 0.000 0.00
1205 MATERIAL ALLOWANCE Bridge Drains 0.000
EACH 2.000 12,690.00
6,345.00000 2.000 12,690.00
1210 515-00300 *Waterproof Coating 255.000 0.000
SY 0.000 0.00
8.20000 0.000 0.00
1215 601-03040 Concrete Class D (Bridge) 244.000 0.000
cY 36.700 20,001.50

545.00000 36.700 20,001.50
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CAT NO0300 STR. WALL D-16-EA
1220  602-00020 *Reinforcing Steel (Epoxy Coated) 50,123.000 0.000
LB 12,879.000 12,235.05
0.95000 12,879.000 12,235.05
1220 MATERIAL ALLOWANCE 852.995
LB -852.995 -465.36
0.54556 0.000 0.00
1220 MATERIAL ALLOWANCE Abut #1, pier 16,726.008
LB -12,879.014 -7,026.79
0.54560 3,846.994 2,098.92
1225 607-53142 *Fence Chain Link (42 Inch) 306.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
1225 MATERIAL ALLOWANCE chain link 42" 305.999
LF 0.000 0.00
6.00845 305.999 1,838.58
1230 614-00011 Sign Panel (Class I) 16.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
1235 614-00200 Steel Sign Post (U-2) 28.000 0.000
LF 0.000 0.00
9.60000 0.000 0.00
1240 641-10000 *Shotcrete 8.000 0.000
SY 4.000 652.00
163.00000 4.000 652.00
CAT0300 CURRENT AMT $ 1,034,771.50 106,998.54 $ 617,881.99
CAT NO0301 STR. WALL D-16-EB SHOO-FLY
1146  900-00014 Added Item (Lump Sum)/ Shoring (Area 1) CMO2 1.000 1.000
LS 0.000 0.00
127,146.00000 1.000 127,146.00
1147  900-00014 Added Item (Lump Sum)/ Shoring (Area 2) CMO2 1.000 1.000
LS 0.000 0.00
51,127.81000 1.000 51,127.81
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CAT NOO0301 STR. WALL D-16-EB SHOO-FLY
1245  206-00000 Structure Excavation 268.000 0.000
CY 0.000 0.00
7.00000 0.000 0.00
1250 206-00100 *Structure Backfill (Class 1) 698.000 698.000
CY 0.000 0.00
15.50000 698.000 10,819.00
1255 206-00200 Structure Backfill (Class 2) 16.000 16.000
CY 0.000 0.00
17.20000 16.000 275.20
1260 206-00510 Filter Material (Class A) 16.000 16.000
CY 0.000 0.00
31.00000 16.000 496.00
1265 206-01750 *Shoring CMO2 1.000 1.000
LS 0.000 0.00
51,000.00000 1.000 51,000.00
1270 503-00048 *Drilled Caisson (48 Inch) 1,008.000 850.000
LF 0.000 0.00
350.00000 850.000 297,500.00
1270 MATERIAL ALLOWANCE Drilled Caisson (48In) 0.000
LF 0.000 0.00
29.15000 0.000 0.00
1275 504-04420 Precast Panel Facing 1,365.000 0.000
SF 0.000 0.00
24.70000 0.000 0.00
1275 MATERIAL ALLOWANCE Precast panels 1,365.000
SF 0.000 0.00
13.50000 1,365.000 18,427.50
1280 509-00000 *Structural Steel 192,289.000 192,289.000
LB 0.000 0.00
1.95000 192,289.000 374,963.55
1280 MATERIAL ALLOWANCE Str Steel 0.000
LB 0.000 0.00
1.21767 0.000 0.00
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CAT NOO0301 STR. WALL D-16-EB SHOO-FLY

1285 509-90003 Paint Structural Steel 0.500 0.500
LS 0.000 0.00
55,000.00000 0.500 27,500.00
1285 MATERIAL ALLOWANCE Paint Structural Steel 0.124
LS 0.000 0.00
27,500.00000 0.124 3,410.00
1290 512-00101 Bearing Device (Type I) 10.000 10.000
EACH 0.000 0.00
1,300.00000 10.000 13,000.00
1290 MATERIAL ALLOWANCE Bearing Device (Type 1) 0.000
EACH 0.000 0.00
884.54750 0.000 0.00
1295 513-00690 Bridge Drain (Special) 2.000 2.000
EACH 0.000 0.00
9,600.00000 2.000 19,200.00
1300 515-00300 *Waterproof Coating 255.000 255.000
SY 0.000 0.00
8.20000 255.000 2,091.00
1305 601-03040 Concrete Class D (Bridge) 255.000 255.000
CcYy 0.000 0.00
545.00000 255.000 138,975.00
1310  602-00020 *Reinforcing Steel (Epoxy Coated) 50,336.000 50,336.000
LB 0.000 0.00
0.95000 50,336.000 47,819.20
1315 607-53142 *Fence Chain Link (42 Inch) 317.000 317.000
LF 0.000 0.00
24.00000 317.000 7,608.00
1315 MATERIAL ALLOWANCE Fence chain link 42" 0.000
LF 0.000 0.00
6.00845 0.000 0.00
1320 609-24002 Gutter Type 2 (2 Foot) 30.000 30.000
LF 0.000 0.00

9.00000 30.000 270.00
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CAT NOO0301 STR. WALL D-16-EB SHOO-FLY
1325 614-00011 Sign Panel (Class I) 16.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
1330 614-00200 Steel Sign Post (U-2) 28.000 0.000
LF 0.000 0.00
9.60000 0.000 0.00
1335 641-10000 *Shotcrete 17.000 0.000
SY 5.000 815.00
163.00000 5.000 815.00
CAT0301 CURRENT AMT $ 1,264,026.06 815.00 $ 1,192,443.26
CAT NOO0302 STR.WALLS
1340 202-00200 Removal of Sidewalk 35.000 35.000
SY 0.000 0.00
5.25000 35.000 183.75
1345 203-00400 Rock Excavation 240.000 95.000
CY 0.000 0.00
20.00000 95.000 1,900.00
1350 206-00000 Structure Excavation 4,025.000 3,619.000
CY 65.000 455.00
7.00000 3,684.000 25,788.00
1355 206-00100 *Structure Backfill (Class 1) 3,919.000 2,627.000
CcY 250.000 3,875.00
15.50000 2,877.000 44,593.50
1360 206-00200 Structure Backfill (Class 2) 123.000 0.000
CY 0.000 0.00
17.20000 0.000 0.00
1365 206-00360 *Mechanical Reinforcement of Soil 710.000 0.000
CY 0.000 0.00
19.30000 0.000 0.00
1370  420-00000 *Geomembrane 620.000 0.000
SY 0.000 0.00
10.80000 0.000 0.00



CONTID: C11873 COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 11873-BID ESTIMATE RUN 04/16/2013
PROJECT: STA0072-010 ESTIMATE NO: 0015 13:12:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0302 STR. WALLS

1375 503-00030 *Drilled Caisson (30 Inch) 3,564.000 3,564.000
LF 0.000 0.00
118.00000 3,564.000 420,552.00
1380 503-00036 *Drilled Caisson (36 Inch) 1,460.000 1,457.000
LF 0.000 0.00
229.00000 1,457.000 333,653.00
1380 MATERIAL ALLOWANCE Drilled Caisson (36In) 44.470
LF 0.000 0.00
18.44000 44.470 820.03
1385 504-04410 *Block Facing 1,921.000 0.000
SF 0.000 0.00
23.60000 0.000 0.00
1385 MATERIAL ALLOWANCE MSE Blocks 0.000
SF 1,919.967 11,807.80
6.15000 1,919.967 11,807.80
1390 504-04420 Precast Panel Facing 10,700.000 5,466.000
SF 0.000 0.00
24.70000 5,466.000 135,010.20
1390 MATERIAL ALLOWANCE Precast panels 5,234.000
SF 0.000 0.00
13.50000 5,234.000 70,659.00
1395 504-08255 *Masonry Landscape Wall (Dry Stack) 7,480.000 7,480.000
SF 0.000 0.00
45.70000 7,480.000 341,836.00
1395 MATERIAL ALLOWANCE Masonry Block 0.000
SF 0.000 0.00
45.70000 0.000 0.00
1400 514-00000 *Pipe Railing 1,232.000 0.000
LF 0.000 0.00
74.00000 0.000 0.00
1405 601-03000 *Concrete Class D 713.000 544.200
CY 0.000 0.00

420.00000 544.200 228,564.00
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CAT NO0302 STR. WALLS
1410  602-00020 *Reinforcing Steel (Epoxy Coated) 127,161.000 112,440.000
LB 4,109.000 3,903.55
0.95000 116,549.000 110,721.55
1415 607-53001 *Fence Chain Link (PVC Coated) 339.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
1415 MATERIAL ALLOWANCE Fence chain link 42" (PVC) 339.000
LF 0.000 0.00
8.53077 339.000 2,891.93
1420 607-53142 *Fence Chain Link (42 Inch) 1,414.000 140.000
LF 0.000 0.00
24.00000 140.000 3,360.00
1420 MATERIAL ALLOWANCE Fence chain link 42" 1,273.999
LF 0.000 0.00
6.00845 1,273.999 7,654.76
1425 608-00000 Concrete Sidewalk 35.000 0.000
SY 0.000 0.00
21.20000 0.000 0.00
1430 609-24002 Gultter Type 2 (2 Foot) 154.000 154.000
LF 0.000 0.00
9.00000 154.000 1,386.00
1435 641-10000 *Shotcrete 1,718.000 791.000
53 65.000 10,595.00
163.00000 856.000 139,528.00
CAT0302 CURRENT AMT $ 2,360,131.40 30,636.35 $ 1,880,909.52
CAT NOO0303 IRRIGATION STRS.
1440 202-00020 Removal of Concrete Box Culvert 3.000 3.000
EACH 0.000 0.00
6,300.00000 3.000 18,900.00
1445 203-00710 Clay Plating (Complete In Place) 364.000 364.000
CcY 0.000 0.00
31.00000 364.000 11,284.00
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CAT NOO0303 IRRIGATION STRS.
1450  206-00000 Structure Excavation 2,020.000 2,020.000
CY 0.000 0.00
7.00000 2,020.000 14,140.00
1455  206-00100 *Structure Backfill (Class 1) 734.000 734.000
CY 0.000 0.00
15.50000 734.000 11,377.00
1460 506-00209 Riprap (9 Inch) 301.000 301.000
CcY 0.000 0.00
38.00000 301.000 11,438.00
1465 514-00000 *Pipe Railing 79.000 0.000
LF 0.000 0.00
74.00000 0.000 0.00
1470 601-01000 Concrete Class B 1.000 1.000
CY 0.000 0.00
395.00000 1.000 395.00
1475 601-03030 Concrete Class D (Box Culvert) 461.500 461.500
CcY 0.000 0.00
510.00000 461.500 235,365.00
1480 602-00000 *Reinforcing Steel 59,700.000 59,700.000
LB 0.000 0.00
0.75000 59,700.000 44,775.00
1480 MATERIAL ALLOWANCE 0.000
LB 0.000 0.00
0.44406 0.000 0.00
1480 MATERIAL ALLOWANCE 0.000
LB 0.000 0.00
0.44406 0.000 0.00
1485  602-00020 *Reinforcing Steel (Epoxy Coated) 21,600.000 21,600.000
LB 0.000 0.00
0.95000 21,600.000 20,520.00
1490 603-01150 15 Inch Reinforced Concrete Pipe 60.000 60.000
LF 0.000 0.00
63.00000 60.000 3,780.00
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CAT NOO0303 IRRIGATION STRS.
1495 604-39000 Manhole Special 1.000 0.000
EACH 0.000 0.00
1,875.00000 0.000 0.00
1500 604-50062 Grating and Frame 2.000 2.000
EACH 0.000 0.00
3,350.00000 2.000 6,700.00
1505 607-53001 *Fence Chain Link (PVC Coated) 67.000 0.000
LF 67.000 1,943.00
29.00000 67.000 1,943.00
1505 MATERIAL ALLOWANCE Fence chain link 42" (PVC) 67.000
LF -67.000 -571.56
8.53077 0.000 0.00
1510 615-21899 18 Inch Slide Headgate Special 1.000 1.000
EACH 0.000 0.00
5,800.00000 1.000 5,800.00
1515 616-30499 Trash Guard Special 2.000 2.000
EACH 0.000 0.00
6,200.00000 2.000 12,400.00
CAT0303 CURRENT AMT $ 406,538.00 $ 137144 $ 398,817.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1520  620-00005 Field Office (Special) 1.000 0.700
EACH 0.050 2,000.00
40,000.00000 0.750 30,000.00
1525 620-00012 Field Laboratory (Class 2) 1.000 0.700
EACH 0.050 1,600.00
32,000.00000 0.750 24,000.00
1526  900-00006 Added Item (Dollar)/ Added field lab 7,800.000 7,800.000
DOL 0.000 0.00
1.00000 7,800.000 7,800.00
1530 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
CAT 0400 CURRENT AMT $ 88,800.00 $ 3,600.00 $ 70,800.00
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CAT NOO0500 Water and Sanitary Sewer
1535 202-00021 Removal of Manhole 2.000 1.000
EACH 0.000 0.00
480.00000 1.000 480.00
1540 202-00031 Removal of Fire Hydrant 11.000 5.000
EACH 0.000 0.00
400.00000 5.000 2,000.00
1545  202-00035 Removal of Pipe 1,949.000 813.000
LF 0.000 0.00
13.50000 813.000 10,975.50
1550 202-04001 Plug Culvert 15.000 3.000
EACH 0.000 0.00
660.00000 3.000 1,980.00
1555  206-00065 Structure Backfill (Flow-Fill) 6.000 0.000
cYy 0.000 0.00
90.00000 0.000 0.00
1560 210-00035 Reset Water Meter 8.000 3.000
EACH 0.000 0.00
220.00000 3.000 660.00
1565 210-04010 Adjust Manhole 15.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
1570 210-04050 Adjust Valve Box 8.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
1575 210-04060 Adjust Water Meter 8.000 1.000
EACH 0.000 0.00
240.00000 1.000 240.00
1580 601-03000 *Concrete Class D 8.000 7.000
CcYy 0.000 0.00
420.00000 7.000 2,940.00
1585 602-00020 *Reinforcing Steel (Epoxy Coated) 621.000 541.000
LB 0.000 0.00
0.95000 541.000 513.95
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CAT NOO0500 Water and Sanitary Sewer
1590 603-83008 8 Inch Sewer Pipe 1,883.000 1,883.000
LF 0.000 0.00
37.50000 1,883.000 70,612.50
1595 603-83009 8 Inch Sewer Pipe (Special) 232.000 152.000
LF 0.000 0.00
62.00000 152.000 9,424.00
1600 604-30000 Manhole Slab Base (Special) 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
1605 604-30010 Manhole Slab Base (10 Foot) 5.000 5.000
EACH 0.000 0.00
3,430.00000 5.000 17,150.00
1610 604-30015 Manhole Slab Base (15 Foot) 2.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
1615 604-39010 Manhole Special (10 Foot) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
1620 619-00000 Water Meter and Vault 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
1625 619-00007 *Connect To Existing Waterline 22.000 10.000
EACH 0.000 0.00
1,050.00000 10.000 10,500.00
1630 619-10000 Temporary Water Line 11,000.000 206.000
LF 0.000 0.00
10.75000 206.000 2,214.50
1635 619-10200 20 Inch Welded Steel Pipe 32.000 0.000
LF 0.000 0.00
185.00000 0.000 0.00
1640 619-10240 24 Inch Welded Steel Pipe 32.000 32.000
LF 0.000 0.00
170.00000 32.000 5,440.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0500 Water and Sanitary Sewer
1645 619-40060 3/4 Inch Copper Pipe 35.000 34.000
LF 0.000 0.00
34.00000 34.000 1,156.00
1650 619-40080 1 Inch Copper Pipe 218.000 132.000
LF 0.000 0.00
34.00000 132.000 4,488.00
1655 619-40120 1-1/2 Inch Copper Pipe 67.000 67.000
LF 0.000 0.00
50.00000 67.000 3,350.00
1660 619-50320 4 Inch Plastic Pipe 177.000 86.000
LF 0.000 0.00
27.00000 86.000 2,322.00
1665 619-50480 6 Inch Plastic Pipe 641.000 396.000
LF 0.000 0.00
46.00000 396.000 18,216.00
1665 MATERIAL ALLOWANCE 6" Plastic Pipe 226.000
LF 0.000 0.00
5.25000 226.000 1,186.50
1670 619-50640 8 Inch Plastic Pipe 797.000 409.000
LF 0.000 0.00
90.00000 409.000 36,810.00
1670 MATERIAL ALLOWANCE 8" Plastic Pipe 388.000
LF 0.000 0.00
8.69000 388.000 3,371.72
1675 619-50960 12 Inch Plastic Pipe 3,086.000 2,133.000
LF 0.000 0.00
61.00000 2,133.000 130,113.00
1675 MATERIAL ALLOWANCE 12" Plastic Pipe 0.000
LF 0.000 0.00
13.97000 0.000 0.00
1675 MATERIAL ALLOWANCE 12" Plastic Pipe 953.000
LF 0.000 0.00
13.97000 953.000 13,313.41
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CAT NOO0500 Water and Sanitary Sewer
1680 619-71516 2 Inch Air and Vacuum Valve 1.000 0.000
EACH 0.000 0.00
5,400.00000 0.000 0.00
1685 619-75048 6 Inch Gate Valve 3.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
1690 619-75064 8 Inch Gate Valve 14.000 10.000
EACH 0.000 0.00
1,750.00000 10.000 17,500.00
1690 MATERIAL ALLOWANCE 8" Gate Valve & Accesories 0.000
EACH 0.000 0.00
1,271.77000 0.000 0.00
1690 MATERIAL ALLOWANCE 8" Gate Valve & Accesories 4.000
EACH 0.000 0.00
1,271.77000 4.000 5,087.08
1695 619-75096 12 Inch Gate Valve 12.000 6.000
EACH 0.000 0.00
3,000.00000 6.000 18,000.00
1695 MATERIAL ALLOWANCE 12" Gate Valve & Accesories 0.000
EACH 0.000 0.00
1,887.38000 0.000 0.00
1695 MATERIAL ALLOWANCE 12" Gate Valve & Accesories 7.000
EACH 0.000 0.00
1,887.38000 7.000 13,211.66
1700 619-77210 Restrained Plug (Special) 5.000 3.000
EACH 0.000 0.00
1,200.00000 3.000 3,600.00
1705 619-77300 Corporation Stop 8.000 5.000
EACH 0.000 0.00
430.00000 5.000 2,150.00
1710 619-78049 6 Inch Fire Hydrant (Install Only) 14.000 6.000
EACH 0.000 0.00
1,900.00000 6.000 11,400.00
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CAT NOO0500 Water and Sanitary Sewer

1711  900-00007 Added Item (Each)/ Abandon Well 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00
CAT 0500 CURRENT AMT $ 750,530.95 $ 0.00 $ 441,265.82

PROJECT TOTAL CURRENT AMT $ 19,371,156.13

878,789.46  $14,371,646.65



